Sprint 1 Retrospective

TicTac Tetris

By: TicTac Tetris Team

What Went Wrong (Team Level):

- Beginning we had some file permission issues
- problems with pygame dependency
- Sharing progress with the team

What Went Well (Team Level):

- Refactor of the base game
- Fixing issues presented
- Quality of deliverables

Analysis & Improvement Plan (Team Level):

- Communicate better on status and blockers
- More collaboration on progress
- Clarify features and requirements for Sprint 2

Weekly Progress Sprint 1

- Week 1-4: team formation and github repo setup
- Week 5: Massive refactor of project repo and initial development of features
- Week 6: Personal development of Title Screen and Mission Mode
- Week 7: Setup for S1P clear documentation of completed work via screenshots and simple explanations
- Week 8: Finished setup for S1P begin personal planning for Sprint 2 Features and Requirements

Sprint 1 Metrics

- Total team Lines of Code (LoC): 1376
- Total number of tests for this sprint: 73
  - unit tests: 66
  - integration tests: 4
  - acceptance tests: 3
- Total number of features for this sprint: 1
  - Number of features completed: 1
- Total number of requirements for this sprint: 5
  - Number of team requirements completed: 5
- Team burndown rate for the features = 100%
- Team burndown rate for the requirements = 100%

Sprint 2

Team Sprint 2 Goals/Features:

- Implement Challenges
- Finish the UI
- Finish mission mode

Team Sprint 2 Metrics:

- Number of team features planned for this sprint: 3
- Number of team requirements planned for this sprint: 6

Individual Member Sprint 2 Metrics:

Name: Tanner Andrews

- Total number of features for this sprint: 2
- Total number of requirements for this sprint: 4

Name: Joseph Galluchi

- Total number of features for this sprint: 1
- Total number of requirements for this sprint: 2

Updated Team Timeline and Milestones:

- Week 9-10: Try to get some features completed to focus more on others
- Week 11-12: Improve on software design and have clear testing for completed parts of the project
- Week 13: Finish other features and have them ready for testing, create github pages
- Week 14-15: test all features, fix what needs to be fixed and be ready for submission

Key Team Dates:

- Final presentation: 12/7
- Integration milestones: 11/30
- Sprint 2 review meetings: 12/2

Questions?