Current Milestones

The Milestones (goals) for the week

- Prepare for S1P
- Prepare for team retrospective over sprint 1
- Planning for Sprint 2

The progress

- Burndown rates
  - Features: 1/1
  - Requirements: 5/5

Tests counts

- Acceptance tests:4
- Integration tests: 3
- Unit tests: 66
- Total LoC (lines of code): 1376

Questions?