Current Milestones

The Milestones (goals) for the week

- Get to work on Sprint 2 goals
- Ensure our code stays clean and efficient

Sprint 2 Progress

- Burndown rates
  - Features: 0/3
  - Requirements: 0/6

Tests counts

- Acceptance tests:4
- Integration tests: 3
- Unit tests: 66
- Total LoC (lines of code): 1376

Questions?