Current Milestones

The Milestones (goals) for the week

- Prepare for S1P


UI Overhaul - Tanner Andrews

- Most of this sprint was background work
- Next sprint will add more visuals as the framework is mostly there




Mission Mode - Joseph Galluchi


this is a mode where a user would have to help clear out a pre-defined board



Quality of Life - Joseph Galluchi

This feature would bring the piece down instantly without delay at the push of the space key





The progress

- Burndown rates
  - Features: 0/4
  - Requirements: 5/12

Tests counts

- Acceptance tests:4
- Integration tests: 3
- Unit tests: 66
- Total LoC (lines of code): 1376

Questions?