Current Milestones

The Milestones (goals) for the week

- Continue work on Sprint 2
- Finish up the main UI

Sprint 2 Progress

- Burndown rates
  - Features: 0/3
  - Requirements: 2/6

Tests counts

- Acceptance tests:4
- Integration tests: 3
- Unit tests: 66
- Total LoC (lines of code): 1531

Questions?