Current Milestones

The Milestones (goals) for the week

- Initial implementation of features
- Deep dive into the prototype code to see what needs to be changed
- Apply some of said changes

The progress

- Burndown rates
  - Features: 0/4
  - Requirements: 0/12

Tests counts

- Acceptance tests:0
- Integration tests: 0
- Unit tests: 0
- Total LoC (lines of code): 0

Questions?