Current Milestones

The Milestones (goals) for the week

- Continued Development on Features

The progress

- Burndown rates
  - Features: 0/4
  - Requirements: 1/12

Tests counts

- Acceptance tests:0
- Integration tests: 0
- Unit tests: 39
- Total LoC (lines of code): 882

Questions?