Sprint 1 Retrospective

TicTac Tetris

By: TicTac Tetris Team

What Went Well (Team Level):

- Refactor of the base game
- Fixing issues presented
- Quality of deliverables

What Went Wrong (Team Level):

- Beginning we had some file permission issues
- problems with pygame dependency
- Sharing progress with the team

What We Learned (Xander)

Problem	Solution	Result
The original prototype code was disorganized and hard to read/expand	Refactor original codebase to be spread out into multiple files	Separated clean codebase for the team to work through

What We Learned (Tanner)

Problem	Solution	Result
I wanted to extend the existing Button class to support image-based buttons while preserving its current functionality	Apply the Open-Closed Principle by creating a subclass that inherits the existing functionality and introduces a constructor and functionality specific buttons.	The system supports an additional button type while preserving existing Button usage, reducing the need to modify existing code

What We Learned (Joseph)

Problem	Solution	Result
Manually creating new missions was time consuming and was a lot of code duplication	Create a tool that lets developers create prefilled boards with a simple UI interface	Easier extensability of existing code without having to write anything extra

Analysis & Improvement Plan (Team Level):

- Communicate better on status and blockers
- More collaboration on progress
- Clarify features and requirements for Sprint 2

Weekly Progress Sprint 1

- Week 1-4: team formation and github repo setup
- Week 5: Massive refactor of project repo and initial development of features
- Week 6: Personal development of Title Screen and Mission Mode
- Week 7: Setup for S1P clear documentation of completed work via screenshots and simple explanations
- Week 8: Finished setup for S1P begin personal planning for Sprint 2 Features and Requirements

Sprint 1 Metrics

- Total team Lines of Code (LoC): 1376
- Total number of tests for this sprint: 73
  - unit tests: 66
  - integration tests: 4
  - acceptance tests: 3
- Total number of features for this sprint: 1
  - Number of features completed: 1
- Total number of requirements for this sprint: 5
  - Number of team requirements completed: 5
- Team burndown rate for the features = 100%
- Team burndown rate for the requirements = 100%

Sprint 2

Team Sprint 2 Goals/Features:

- Implement Challenges
- Finish the UI
- Finish mission mode

Team Sprint 2 Metrics:

- Number of team features planned for this sprint: 3
- Number of team requirements planned for this sprint: 6

Individual Member Sprint 2 Metrics:

Name: Tanner Andrews

- Total number of features for this sprint: 2
- Total number of requirements for this sprint: 4

Name: Joseph Galluchi

- Total number of features for this sprint: 1
- Total number of requirements for this sprint: 2

Updated Team Timeline and Milestones:

- Week 9-10: Try to get some features completed to focus more on others
- Week 11-12: Improve on software design and have clear testing for completed parts of the project
- Week 13: Finish other features and have them ready for testing, create github pages
- Week 14-15: test all features, fix what needs to be fixed and be ready for submission

Key Team Dates:

- Final presentation: 12/7
- Integration milestones: 11/30
- Sprint 2 review meetings: 12/2

Questions?